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FUNDING DEFICIENCIES FOR RCRA CLOSURES, OU 15 - JMK-0067-92 

The limitation of funding in Fiscal Year 1992 (N92) for Environmental Restoration activities at the 
Rocky Flats Plant (RFP) has negatively impacted various environmental programs. The Department 
of Energy, Rocky Flats Office (DOURFO) has advised EG&G Rocky Flats, Inc. (EG&G) that because 
Operable Unit 15 (OU 15) closures were not enforceable milestones of the IAG, these closures 
would not be funded by EM-40 as a result of the restricted FY92 Environmental Restoration funds. 

The Resource Conservation and Recovery Act (RCRA) requires DOE to develop and implement 
RCRA Closure Plans for all eight RCRA units included within OU 15. Eight closure plans were 
submitted to CDH in 1988 and 1989. Pursuant to the CHWNRCRA, DOE may be required to 
implement all closure requirements for OU 15 within 90 days of approval by CDH of the closure plans. 
It is anticipated that CDH will approve the RCRA closure plans approximately Spring-Summer of 1992. 
In the event DOE does not allocate appropriate funding to implement these closure plans, DOE may 
be found to be acting inconsistently with RCRA regulations. In addition, the IAG states "DOE shall 
submit closure plans to the State for all interim status units undergoing closure within buildings in 
accordance with the CHWA, 6 CCR 1007-3, Part 265. Closure of these units shall proceed in 
accordance with these regulations and the approved closure plans." The IAG Statement of Work has 
been incorporated into the RCRA Operating Permit, Corrective Action Section; thus, DOE may also 
be in violation of the Permit. 

EG&G has been advised that DOE, RFO's Environmental Restoration Division believes the closure 
activities are a landlord function and should be funded as such. EG&G needs to secure funds for 
these closure activities to maintain compliance by DOE with all applicable requirements in the event 
of approval of plans by CDH and subsequent requirements for closure. EG&G has estimated the cost 
of revising and implementing the eight RCRA closure plans within OU 15 to be $5,383,738. EG&G is 
requesting $5,383,738 be allocated for these activities no later than the second quarter of FY92 to 
maintain compliance with the CHWNRCRA requirements. 

If you have any questions regarding this matter, please contact R. T. Ogg of the Remediation 
Programs Division at extension 7079. 

cc : 
F. R. Lockhart - DOE, RFO 


